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PREFACE 
n October 31, 2005, the Director of the Arizona Department of Water 
Resources determined that the CAGRD's second Plan of Operation was 
consistent with the achievement of the management goals of the Phoenix, Pinal 
and Tucson Active Management Areas.  That action was the culmination of a 
large‐scale effort that involved virtually every department within CAP, an 
extensive stakeholder process, and regulatory review. 
The half‐dozen years that followed were some of the most tumultuous in 
modern U.S. history, and the housing sector in Arizona has been particularly 
affected.   In the face of that unprecedented volatility, some of the assumptions 
that went into the Plan have proven more durable than others.   
This report provides an update on the status of the CAGRD's enrollment, 
demand and obligation.  The Plan has many other components, (e.g., finances, 
water supply acquisition, canal capacity, etc.) but most of those depend, at least 
in part, on the timing and volume of enrollment, demand and obligation.  This 
report is also intended to help meet CAWCD's strategic objective to "Review 
CAGRD status as compared to projections in the Plan of Operation often enough 
to provide comfort to the Board, staff, stakeholders and legislators."1   
The report is organized to address three questions: What did we think would 
happen?  What has happened?  What do we think will happen next?   
 
 
 
 
 
 
                                                      
1 2010 CAWCD Board of Directors Strategic Plan, Key Results Area: Replenishment, Strategic 
Issue: CAGRD Management and Oversight. 
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Chapter 1  
"227" 
"CAGRD estimates that its total annual replenishment obligation 
for current members and those that are projected to enroll 
through 2015 will reach about 227,000 acre‐feet by 2035" 
–Central Arizona Groundwater Replenishment District: Plan of Operation, 
November 8, 2004  
 
he CAGRD's current Plan of Operation is comprised of 173 pages of text, 
charts, maps and tables, but out of all of that, one thing stands out—227,000 
acre‐feet of obligation.2  That number has been seared into the collective 
consciousness of the water community, and has been embraced by CAGRD 
critics and advocates alike.  "227" has become a kind of Rorschach test about the 
CAGRD itself—proof to some that it is a large part of the problem; proof to 
others that it is a large part of the solution.   But whatever one's view, the 
obligation number made it hard to escape the conclusion that the CAGRD is a big 
deal. 
Today, a little more than half‐way through the Plan period, it appears unlikely 
that the CAGRD's replenishment obligation for members enrolled through 2015 
will reach 227,000 acre‐feet by 2035.  Even so, it is useful to understand how 
that number was arrived at, and to put it (and the rest of the 173 pages) into 
context.  
As the Plan was being prepared in 2003 and 2004, there was a relatively short 
period of actual data that could form the basis of key assumptions for the Plan.3  
The State's Assured Water Supply Rules went into effect in 1995, but CAGRD 
activity was modest for the first few years, in part because some developers had 
obtained plat approvals in anticipation of the AWS Rules.  However, by the year 
2000 obligation started to grow, and there was more than a five‐fold increase in 
obligation between 2000 and 2004 (Figure 1).  While the absolute numbers were 
still relatively modest, and some of the obligation reflected particular annual 
reporting arrangements,4 the increase was drawing notice. 
T
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Figure 2:Member Land Enrollment, to 2004
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Figure 1: Replenishment Obligation ,
to 2004
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The rapid increase in obligation was matched by a marked increase in Member 
Land enrollment (Figure 2).  The surge in enrollment in 2000 and 2001 was 
attributed to the Growing Smarter legislation and proposed growth initiatives, 
but there was a discernable upward trend overall as well.5  Residential 
construction activity in Maricopa, Pinal and Pima counties was also generally 
increasing, with the annual rate exceeding 50,000 units in 2004 (Figure 3).6   
As those overall construction rates increased, so did the proportion of that 
construction that was associated with Member Lands (Figure 4).  By 2004, fully 
one‐fifth of the residential units constructed in CAP's service area were 
associated with Member Lands, and the trajectory on that trend was strongly 
upwards. 
The primary driver of the construction activity was the State's rapid population 
growth.  The 2000 Census pegged Arizona's population at more than 5.1 million, 
making it the 20th largest State; up nine places from just two decades earlier.7  
Between 2003 and 2004, Arizona was the second fastest growing State (after 
Nevada) at 3.4%, which was a full 0.9% faster than number three Utah. 
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Figure 4: Proportion of Residential 
Construction in Member Lands, to 2004
So
ur
ce
: C
A
PT
R;
 Co
un
ty
 As
se
ss
or
s
Phoenix
Tucson
Pinal
0
2,000,000
4,000,000
6,000,000
8,000,000
10,000,000
Figure 5: Total Projected Population, by AMA
So
ur
ce
: O
ut
lo
ok
20
03
 [D
ES
]
6 
 
National demographic and migration trends fueled growth in the Sunbelt, and 
population projections generated by the Census, the State and local agencies all 
showed robust growth into the future.  The Maricopa Association of 
Governments projected that CAP's service area population would surpass nine 
million by 2035 (Figure 5), and all of those people were going to need water. 
 
In aggregate, there is a strong association between population and water use in 
the municipal sector (which includes both public and private water utilities), and 
the Plan projected an overall increase in municipal demand of some 870,000 
acre‐feet by 2035, including the 227,000 acre‐feet that would be replenished 
(Figure 6).  However, the relationship between population and demand is 
influenced by a range of demographic, economic, social and geographic factors.  
Accounting for these factors is particularly important for CAGRD planning 
because replenishment requirements vary.  For instance, even if two homes 
have identical use, they will have dramatically different replenishment 
requirements if one is in the Phoenix AMA and the other in the Pinal AMA.  
There is also significant variation in water use rates among water providers and 
subdivisions, so while aggregate numbers are sufficient for many kinds of 
planning, CAGRD planning requires a higher level of detail. 
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Figure 6: Total Projected Municipal Demand, 
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In the lead‐up to the public phases of the Plan of Operation, CAP staff, in 
collaboration with the Maricopa Association of Governments, undertook a large‐
scale planning effort that included extensive data gathering and modeling.  This 
work—known as "Outlook"—generated a range of data products, but a core 
purpose was to estimate the volume and timing of excess groundwater use that 
would be reported to the CAGRD by Member Service Areas and Member Lands.  
In the process, one of the CAGRD's most critical operational tools (the "CAPTR" 
database) was created to manage Member Land data and the associated parcels.   
The Plan itself has an extensive discussion of the assumptions and methods that 
went into the Outlook work, and there was a supplemental technical report 
issued on CD‐ROM that goes into even greater detail.8  However, in its most 
distilled form the primary process involved projecting population and housing 
units for individual water providers and subdivisions; determining water demand 
conversion factors at those same levels of geography; estimating how much of 
the resulting demand will be groundwater‐based; and then estimating how much 
of that groundwater will be reported to the CAGRD for replenishment.  One of 
the products generated from that work is the now iconic graph showing 
projected obligation building up to 227,000 acre‐feet (Figure 7). 
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Figure 7: Projected Obligation, by AMA/Region
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Figure 7 has now become a standard part of any presentation on the CAGRD, 
and it shows projected obligation associated with activity through the end of the 
Plan period.  This includes MLs enrolled through 2015, and MSA obligation 
through end of Designation period (or DAWS/MSA cap).  Dividing the Phoenix 
AMA into East and West reflects the statutory provision which encourages 
replenishment to match the obligation incurred in those two regions.  The chart 
also shows a small dip in obligation in 2015, which is due to the expiration of 
mandatory two‐thirds reporting of Excess groundwater for Member Lands, and a 
planning assumption that remaining groundwater allowances would be used in a 
way that would temporarily suppress obligation. 
The next variation of the chart (Figure 8) simply makes it a bit easier to see how 
much of the obligation was projected to occur in the Phoenix AMA (82% in 
2035).  There are three reasons for this; 1.) 77% of the population in the CAP 
service area resides in the Phoenix AMA,9 2.) obligation in the Pinal AMA is 
suppressed because of a much more generous groundwater allowance, and 3.) 
most of the population in the Tucson AMA is served by water providers that are 
still growing into their CAP allocations, so overall reliance on the CAGRD is lower.  
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Figure 8: Projected Obligation, by AMA
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Charting the projected obligation by Member type (Figure 9) points out how 
much of the 227,000 acre‐feet was associated with MSAs (86,200AF; 38%), and 
helps illuminate some important differences in the timing and magnitude of 
obligation.  The post‐2015 increase in Member Land obligation reflects the time 
it takes for subdivisions that were enrolled through 2015 to build out.10  But for 
Member Service Areas, some of the increase is a result of subdivisions that are 
platted after 2015, but before the expiration of the Member's Designation of 
Assured Supply.  The fact that designations can span into (or even past) the next 
Plan period means that those demands (and obligation) have to be considered in 
the current Plan, and they were.   
The final version of the build‐up chart (Figure 10) differentiates the obligation by 
which Plan it was incurred under.  This makes the point that there is carryover 
demand/obligation from one plan period to the next, and that the additional 
increment of obligation in the new Plan period starts out modestly, but then 
builds.  Put another way, the bulk of the projected obligation incurred under the 
current Plan was expected to come to fruition after 2015.  The need to account 
for the lag‐time between construction, demand and obligation has become even 
more important as recent trends in housing activity have shifted obligation even 
further out in time. 
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Figure 9: Projected Obligation, by Member Type
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Chapter 1 Bottom Line: The assumptions that went into the Plan 
of Operation were based on the best available data, stakeholder 
input and analysis of trends which, at the time, pointed in one 
direction—up.  
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Chapter 1 Endnotes   
                                                      
2 More precisely, 226,800 acre‐feet, per Table 3.6 in the Plan of Operation 
3 Note that key water use data are reported to ADWR and CAGRD on an annual basis, and are not 
required to be submitted until March 31st of the following year. 
4 Notably, the City of Tucson's member Service Area agreement required it to report 5,000 acre‐
feet of obligation per year.  The City transferred long‐term storage credits to the CAGRD to 
satisfy that obligation. 
5 The Member Land enrollment tables and charts in the Plan of Operation listed the year based 
on the application date; current CAGRD practice, and this report, summarize on the basis of 
when the Member Agreement and Declaration are recorded.  As a consequence, Figure 2 in this 
report is less "spiky" than the corresponding chart (Figure 2.4) in the Plan. 
6 The construction information in this report is based on parcel data maintained and provided by 
the Assessors for Maricopa, Pinal and Pima Counties.  CAP maintains a unified GIS layer and 
tabular data for those 2+ million parcels, including attributes of all residential parcels.  This 
provides a consistent dataset for planning and analysis, but the housing unit counts are not 
identical, and generally slightly lower, than the permit‐based data used in the Plan of Operation. 
7 U.S. Census Bureau (www.census.gov/population/www/cen2000/maps/respop.html and 
www.census.gov/compendia/statab/2012/tables/12s0014.pdf) 
8 Central Arizona Project and Maricopa Association of Governments Information Center, 2004. 
Outlook 2003: Municipal Demand Projections for CAWCD's Service Area Assuming Historic Data 
Through January 2003, [CD‐ROM], Phoenix, AZ.  
9 Based on estimated population (2006) by the Arizona Department of Water Resources, in the 
AMA Assessments. 
10 The Maricopa Association of Governments evaluated the rate and amount of time it takes for 
subdivisions to build‐out once construction has been initiated.  These "velocity curves," which 
vary based on the subdivision size, were incorporated into the projections in the Plan. 
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Chapter 2 
"KINGDA KA" 
"[T]he hydraulic launch mechanism accelerates the train from 0 to 
128 miles per hour in 3.5 seconds, pulling about 1.67 G. The train 
climbs the main tower…then descends 418 feet straight down 
through a 270‐degree right‐hand spiral." 
–Description of Kingda Ka, the world's tallest rollercoaster, in Jackson, New Jersey 
 
omparing Arizona's housing market to a rollercoaster ride is a shop‐worn 
cliché, but not even the mighty Kingda Ka can compare with the rise and 
precipitous fall of the housing market in the past six years (Figure 11).  The climb 
and terrifying drop have had profound and wide‐ranging effects on Arizona's 
physical, political and economic landscape, and the CAGRD and its members 
were sitting in the front row.   
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Immediately following adoption of the Plan, the concern was not about activity 
grinding to a halt, rather it appeared that the enrollment and demand 
projections might be too low.  The already high pace of home construction 
accelerated further, and rapidly rising home prices led many buyers to "drive‐to‐
qualify" at the outer fringes of the urban area.  Large tracts of desert and 
agricultural land suddenly became economically viable for residential 
development, and affordable financing, speculation and questionable lending 
standards helped things along.  There were cautionary signs—a divergence in the 
ratio of jobs to homes, an increase in investor‐owned properties, and steady 
declines in the affordability indices—but growth had its own momentum.11 
In addition to general overheating of the housing market, in 2006 the CAGRD 
saw another large policy‐driven spike in enrollment like the one in 2000 (Figure 
12).  The 2006 increase was particularly pronounced in the Pinal AMA where a 
pending change in the Assured Water Supply Rules created a strong incentive to 
enroll before 2007.12  The 23,833 Member Land lots that were enrolled in 2006 
in the Pinal AMA constituted a 579% increase over the previous year. 
Even with the frenetic pace of construction, the ratio of enrollment to 
constructed units worsened, and the backlog of not‐yet‐built subdivisions grew.  
As it turned out, 2006 wasn't just a year of unusually high enrollment, it was the 
apex of overall housing and economic activity; the top of the rollercoaster had 
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been reached.  Consider, for example, that in 2006 Arizona held the number two 
spot in national job growth, but by 2009 it fell to 49th.13  It is not hard to find 
other depressing statistics—foreclosures, vacancy rates, underwater loans—that 
confirm the wreckage.14 
One phenomenon that appears to have been relatively unaffected by the 
rollercoaster ride is the proportion of overall residential construction associated 
with Member Lands (Figure 13).  The comparative stability of that measure after 
2003—between 20% to 25%—even though the amount of construction varied 
enormously, hints at the possibility of some underlying equilibrium point.  
The CAGRD's annual replenishment obligation hit a peak in 2007, at just over 
40,000 acre‐feet (Figure 14).  The decline since then is partially explained by the 
reduced obligation in Tucson,15 but the cause of the reduction is clearer when 
viewed by membership type (Figure 15).  As one would expect, Member Land 
obligation leveled‐off as construction activity decreased.  Figure 15 makes it 
clear that the overall drop in obligation is a result of Member Service Areas. 
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Figure 13: Proportion of Residential 
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Figure 14: Replenishment Obligation,      
to 2010
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Figure 15: Replenishment Obligation, by 
Member Type,  to 2010
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As Figure 17 shows, the Plan had anticipated a modest reduction in Member 
Service Area obligation after 2006, but the difference between projected and 
actual has increased.  Part of the explanation comes from an examination of the 
use of CAP water by the currently enrolled Member Service Areas (Figure 18).  
The chart shows not only that water providers used their M&I CAP subcontracts, 
which was largely anticipated, but that use of Excess CAP has been substantial. 
For several Member Service Areas, the use of Excess CAP is part of an overall 
strategy to reduce or eliminate the amount of groundwater that must be 
replenished by the CAGRD.  Since Member Service Areas have to collect the 
revenue for CAGRD replenishment from their customers through their water 
rates, these water providers have a direct incentive to reduce the cost of 
compliance with the Assured Water Supply provisions.  Water providers that are 
able to obtain Recovery Well permits from ADWR for their production wells can 
often greatly reduce their costs by performing Annual Storage and Recovery, or 
through recovery of Long‐Term Storage Credits.16  
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For Member Lands, the obligation projections in the Plan have been more 
consistently overestimated (Figure 19).  There are several underlying factors, but 
the predominant one is related to the overall level of construction activity.  As 
previously noted, the total Member Land enrollment has exceeded projections 
(Figure 20), but that is primarily due to the Pinal AMA.  Since construction has 
not occurred as rapidly as anticipated, the total demand, groundwater demand, 
and obligation have also lagged. 
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The large backlog of enrolled, but not‐yet‐built Member Land lots accounts for 
the bulk of the current overestimation (Figure 21).  The spatial distribution of 
those unconstructed lots (Figure 22) begins to reveal how far removed from the 
urban center many of these subdivisions are, and how large some of the 
proposed developments are.  As discussed in the next chapter, projecting when 
(or if) these Member Lands will be built is one of the main planning challenges 
facing the CAGRD.  In addition, even though Figure 21 shows that Member 
Service Areas account for a smaller proportion of the total 2010 obligation 
estimation  than Member Lands, the ability of Member Service Areas to avoid 
reporting excess groundwater to the CAGRD (including through de‐enrollment) 
suggests that in the longer term the overestimation of MSA obligation will grow.  
 
 
Chapter 2 Bottom Line: The rise and fall of the housing market 
since 2005 has dealt a harsh blow to a number of the assumptions 
in the Plan of Operation.  In particular, the obligation has not 
increased as expected, and CAGRD now has a larger‐than‐
anticipated overhang of enrolled, but not yet constructed lots.  
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Chapter 2 Endnotes
                                                      
11 The sharp rise in median home prices beginning in 2004 also offered one of the clearest 
indications that something out of the ordinary was happening. 
www.jparsons.net/housingbubble/phoenix.html  
12 The Pinal AMA is not a safe yield AMA, so the 1995 Assured Water Supply Rules included 
generous allowable groundwater allowances that greatly reduce or eliminate the need for 
replenishment.  The 2007 change made the requirement for new subdivisions closer to what it is 
in the Phoenix and Tucson AMAs. 
13 Elliott D. Pollack & Company, based on U.S. Bureau of Labor Statistics 
14 The Urban Land Institute's "Influx/Outflux: Metropolitan Phoenix" report from November 2009 
provides a comprehensive, and quite readable account of the trends, and along with some key 
findings from leading experts.  The full report, and a summary version, are available at: 
www.uli.org/ResearchAndPublications/CenterfortheWest/ResearchArchives/Reports.aspx 
15 See Chapter 1, Endnote 4 
16Information on the regulatory requirements can be found at ADWR: 
www.azwater.gov/AzDWR/WaterManagement/Recharge/ 
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Chapter 3 
"MAYBE NEVER"  
"For now, he said, the couple were planning to sit tight in 
Maricopa until the market turned, even if it took another five 
years . Someday, they hoped, they would be able to recover what 
they’d lost." 
–The Boomtown Mirage, by Samantha Shapiro, New York Times Magazine, 
April 6, 2008 
 
he housing market in Arizona has experienced previous cycles of boom and 
bust, and there is reason to believe that at some point there will be a 
rebound from the current situation.  However, the severity of the collapse has 
greatly increased uncertainty in the housing sector, and as a result, uncertainty 
for the CAGRD.  Steps have been taken to improve the capacity of the CAGRD to 
deal with that uncertainty, but the planning and analytical challenge is large, and 
remains a work‐in‐progress. 
Many factors at the national, regional and local level have to improve before 
robust housing construction returns to Central Arizona.  That could take a very 
long time, but some care should be taken to avoid 'momentum bias'—the 
tendency to over‐project when things are booming, and under‐project when 
things are low.  Arizona still has a number of characteristics that tend to favor 
long‐term growth.  Those factors include the ninth lowest median age in the 
U.S., the fourth highest fertility rate,17 a once‐again attractive affordability 
index,18 pent‐up demand from doubled‐up households,19 ample zoned and 
platted land, and (mostly) favorable weather.20  Moreover, because housing 
construction is labor‐intensive, it can create a certain amount of its own 
momentum.  It is an oversimplification, but once housing activity gets going it 
generates direct jobs, which generates demand for other goods and services, 
which creates jobs, which attracts newcomers, which fuels demand for housing, 
which keeps the cycle going.21   
For planning purposes, the housing sector question is considered in three parts: 
T
24 
 
1. How long it will take to get back to a more "ordinary" (i.e., 
population‐driven) level of housing activity? 
2. What will that level be? 
3. What rate of growth will occur thereafter? 
Three different initial values were selected for each of these (Table 1). 
 
 
 
 
 
The duration of the recovery period is the subject of considerable debate among 
experts.  Many predictions of a "V‐Shaped" recovery22 have given way to talk of 
lost decades23 and bulldozing foreclosed homes.24  The duration parameters 
were chosen to encompass a wide range of plausible outcomes.  The values for 
"Level of 'ordinary' activity" and "Post‐recovery growth" have been set more 
narrowly, but even so, the 27 combinations generated from these parameters 
begin to convey how broad the range of outcomes can be (Figure 23). 
Table 1: Tri‐County Construction Parameters 
Parameter  Value #1  Value #2  Value #3 
Duration of recovery 
period 
Short (~5 
years) 
Medium 
(~10 years) 
Long (~15 
years) 
Level of "ordinary" 
activity 
35,000 
units/yr 
40,000 
units/yr 
45,000 units/yr 
Post‐recovery growth  0%  1%  2% 
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Figure 23: Tri‐County Construction Based On 
Parameters in Table 1
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Member Lands 
The next step for CAGRD Member Land planning is to estimate how much of the 
overall construction will be associated with Member Lands.  The approach used 
for the Plan of Operation relied heavily on disaggregating official county‐level 
population and housing projections.  Though it was a defensible approach, it 
offered limited ability to consider alternative outcomes.  CAP is currently 
updating this approach to more explicitly couple the aggregate housing unit 
assumptions with the spatial distribution of those units.25  In the meantime, 
Member Land construction can be approximated by making some broad 
construction assumptions. 
The results of applying three different Member Land construction assumption 
sets are shown in Figure 24.26  The chart illustrates how even a small number of 
factors can generate a large number (and very broad range) of outcomes.  For 
policy and decision‐making purposes it is usually necessary to extract a much 
smaller subset of outcomes for evaluation, but the ability to analyze the larger 
set can help evaluate uncertainty and strengthen the basis of those decisions. 
The process then involves converting the projected housing units into demand, 
and then calculating how much of that will result in CAGRD obligation, by year, 
‐
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Figure 24: Scenarios for Construction of 
Member Lands Enrolled Through 2015
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for each Member Land.  To accomplish this, the CAGRD uses the "Short‐Term 
Outlook" model that was first developed to support the Plan of Operation, and 
has since been updated to add functionality and to account for operational and 
policy changes (e.g., the 2007 Pinal AMA rules).  Outlook uses data in the 
CAGRD's operational database (CAPTR), including the hundreds of thousands of 
parcel water use records, to develop demand estimates for planned subdivisions 
based on fully constructed subdivisions that have stable water use. 
Outlook generates good quality estimates of Member Land build‐out demand 
and obligation (and results improve with each year of water use data), and new 
capabilities are being tested that incorporate projected construction rates like 
those shown in Figure 24.  Work is also underway to implement a construction 
likelihood classification scheme for each Member Land—"Now"; "Later"; "Much 
Later"; and "Maybe Never."   So far, the approach looks promising, and is 
particularly useful for evaluating the impact of subdivisions in the Pinal AMA, 
where the number of enrolled lots is large, but the projected CAGRD obligation is 
small. 
In addition to Member Land construction, demand and obligation, it is also 
necessary to make projections of enrollment through the end of the current 
Plan.  While there is a general association between enrollment and housing 
construction activity, there have also been enrollment spikes for policy reasons.  
‐
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The generally depressed housing economy and the implementation of Annual 
Membership Dues may reduce the magnitude of a spike before 2015, but a rush 
to enroll prior to the next Plan is certainly a possibility (Figure 25). 
Table 2 shows an example of the initial results of the Member Land demand and 
obligation projections.  The assumptions in this example are middle‐of‐the‐road, 
and indicate that the 2035 Member Land obligation is notably below the 140,500 
acre‐feet projected in the Plan.  Part of the difference is due to a lower overall 
level of enrollment (297,200 units in this projection; 342,000 in the Plan), and 
the fact that the updated modeling shows 50,200 units that are enrolled but not 
built.  If these "Maybe Nevers" are actually constructed, they could be expected 
to add another 18,100 acre‐feet of obligation (total=107,300 acre‐feet). 
 
Table 3 uses the same level of enrollment, but a slower, and lower rate of 
recovery in the housing market. The effect on obligation and 2035 unconstructed 
lots is pronounced; nearly half of the lots remain unconstructed, and obligation 
is only 56,000 acre‐feet.  
Table 2: Preliminary Member Land Modeling Results: 
Moderate Scenario 
Moderate Enrollment Spike; Medium‐Paced Housing Recovery; Housing 
Stabilized @ 40k; 1% Housing Growth Thereafter; Mostly Existing ML Post‐
2015 Construction 
  2010  2015  2025  2035  Beyond 
Constructed Units  99,800 116,500 194,900 247,100  297,200 
Unconstructed Units  161,900 180,800 102,300 50,200  0 
Groundwater Demand  35,500 45,200 86,200 121,300  146,000 
Obligation  23,200 24,900 63,400 89,200  107,300 
Table 3: Preliminary Member Land Modeling Results: 
Lower & Slower Scenario 
Moderate Enrollment Spike; Long Housing Recovery; Housing Stabilized @ 
35k; 1% Housing Growth Thereafter; Mostly Existing ML Post‐2015 
Construction 
  2010  2015  2025  2035  Beyond 
Constructed Units  99,800 111,600 143,200 155,300  297,200 
Unconstructed Units  161,900 185,700 154,000 142,000  0 
Groundwater Demand  35,500 43,300 63,300 76,300  146,000 
Obligation  23,200 23,800 46,600 56,000  107,300 
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In another scenario (Table 4) there is a larger spike in enrollment, and the 
housing market returns very quickly.  This combination results in obligation 
growing more quickly, and reaching a higher level in 2035 (94,700 AF), though 
there is still a substantial portion of the obligation that occurs sometime after 
2035 (assuming the units are actually constructed). 
 
Member Service Areas  
Projections of replenishment obligation for Member Service Areas are 
challenging to develop because these water providers have differing reliance on 
the CAGRD.  The CAGRD is currently responsible for more than 175,000 acre‐feet 
of groundwater in Designations of Assured Supply issued by ADWR (Figure 26).  
However, the overwhelming proportion of that is not expected to result in an 
actual annual replenishment obligation, and is more akin to a regulatory 
insurance policy.  Indeed, some of the approved volumes are greatly in excess of 
the realistic demand projections (e.g., Eloy),27 and others used groundwater as 
the basis of their Designation, but have CAP subcontracts that will be used in lieu 
of reporting to the CAGRD (e.g., Metro Water).28  ADWR is also now issuing 
Designations for longer than its previous custom of a maximum of ten years. 29   
The practical effect of this change to designation length on the CAGRD is not 
entirely clear, though it does reduce the frequency in which the assumptions in 
the Designation are revisited.  
   
Table 4: Preliminary Member Land Modeling Results: 
Faster & Higher Scenario 
Large Enrollment Spike; Fast Housing Recovery; Housing Stabilized @ 40k; 1% 
Housing Growth Thereafter; Mostly Existing ML Post‐2015 Construction 
  2010  2015  2025  2035  Beyond 
Constructed Units  99,800 123,300 208,200 262,500  317,700 
Unconstructed Units  161,900 194,500 109,500 55,300  0 
Groundwater Demand  35,500 47,800 92,100 128,900  156,000 
Obligation  23,200 26,300 67,700 94,700  114,700 
29 
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Considerable work went into the Member Service Area projections in the Plan of 
Operation, but the basic methodology was relatively straightforward: estimate 
the total demand by water provider, subtract the known or expected renewable 
supplies, account for groundwater supplies that do not require replenishment, 
and assume the remainder (if any) is reported as excess groundwater to the 
CAGRD.  That same basic approach that was used earlier this year to estimate 
the statutory "CAGRD Reliance" factor for Annual Membership Dues.  In that 
case, the demand projections were based on the "Schedule AWS" submitted to 
ADWR as part of the municipal water providers' annual reporting requirements.   
Based on a comparison of projections (Figure 27), the Schedule AWS data appear 
to provide a more realistic basis for estimating MSA demands than the 
projections in the Designations of Assured Supply,30 though even the Schedule 
AWS values are high given recent water use trends. 
When more realistic overall demand growth rates are used, the approach taken 
with Annual Membership Dues can provide a reasonable starting point for 
estimating long‐term CAGRD reliance.  However, the analysis of overestimation 
in Chapter 2 points to at least one serious limitation in the overall approach—the 
use of non‐permanent supplies, particularly excess CAP water, to avoid reliance 
‐
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on the CAGRD.  To arrive at more realistic year‐to‐year projections, an 
"avoidance adjustment" needs to be applied to the main supply calculations to 
acknowledge that Member Service Areas will find ways to reduce their water 
supply cost and CAGRD reliance.   
Table 5 summarizes the results of an analysis that used the Schedule AWS data, 
some extrapolation, and a 30% downward adjustment to account for the use of 
temporary supplies.  
 
Total Obligation 
The estimates of 2035 replenishment obligation contained in this report are not 
particularly robust—a number of very coarse assumptions have been made—but 
they are at least illustrative. The Member Service Area estimate of 47,300 AF, 
plus the Member Land "Moderate" scenario of 89,200 sums to a ballpark answer 
of 136,500 acre‐feet (plus an additional 18,100 acre‐feet of potential Member 
Land obligation after 2035).  Obviously this is substantially less than the Plan of 
Operation estimate of 227,000 acre‐feet.  However, 136,500 AF is still a lot of 
water, and the CAGRD is still a big deal. 
 
 
Chapter 3 Bottom Line: New challenges have been added to an 
already complex set of CAGRD planning and analytical tasks.  It is 
clear that CAGRD's ultimate obligation under the current Plan of 
Operation could be in the range of 30% lower than originally 
projected.  It is also clear that the obligations will ramp up more 
slowly than projected, and that the 2035 obligation may be closer 
to 136,500 acre‐feet than 227,000. 
   
Table 5: Member Service Area Projection 
Schedule AWS; 1.5% extrapolated growth; 30% avoidance factor  
  2010  2015  2025  2035 
Total Demand  255,000 310,000 377,000 439,000 
Obligation  6,544 10,300 25,300 47,300 
32 
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